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ESTIMATE RUN 03/26/2007

ESTIMATE SUMMARY 13:25:20

CONTID: C15326         ESTIMATE NO: 0001 PROG 2005

PCN: 15326-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 66 & St. Vrain Bridge PERCENT TIME:

PROJECT NO: STA 0661-009                  

SH 66 & St. Vrain Bridge

NAME OF ROAD: 066B

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

DURAN EXCAVATING, INC. PAY PERIOD ENDING 03/24/2007 DATE TIME STARTED 03/05/2007

418 N. 9TH AVENUE DATE LET 02/01/2007 DATE WORK BEGAN

 DATE AWARDED 02/16/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED

GREELEY CO 80631     970/351-0192 DATE NOTICE TO PROCEED 03/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 335,094.25 PARTICIPATING $ $ 126,967.00

AWARD PROJECT AMT: 280,947.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,359.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

37.89%

208,127.25

126,967.00

126,967.00

123,607.99

$

$

$

$

126,967.00

0.00

126,967.00

0.00

126,967.00

-3,359.01

0.00

123,607.99

0.00

AMOUNT DUE 123,607.99 123,607.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 123,607.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0
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PCN: 15326-BID    ESTIMATE RUN 03/26/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0001 13:25:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 12.000 0.000

EACH 11.000 8,800.00

800.00000 11.000 8,800.00

202-00010  
 

0010 REMOVAL OF FENCE 909.000 0.000

LF  535.000 401.25

0.75000 535.000 401.25

202-01000  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,564.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

203-00060  
 

0020 BLADING 45.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01500  
 

0025 DOZING 20.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01550  
 

0030 FILTER MATERIAL (CLASS A) 268.000 0.000

CY  82.000 2,460.00

30.00000 82.000 2,460.00

206-00510  
 

0035 WETLAND TOPSOIL 290.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

207-00305  
 

0040 STOCKPILE WETLAND TOPSOIL 290.000 0.000

CY  145.000 725.00

5.00000 145.000 725.00

207-00310  
 

0045 *EROSION LOG (12 INCH) 800.000 0.000

LF  759.000 3,795.00

5.00000 759.000 3,795.00

208-00002  
 

0050 *EROSION LOG (18 INCH) 350.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

208-00003  
 

0055 *SILT FENCE 450.000 0.000

LF  365.000 401.50

1.10000 365.000 401.50

208-00020  
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PCN: 15326-BID    ESTIMATE RUN 03/26/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0001 13:25:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 1.000 975.00

975.00000 1.000 975.00

208-00070  
 

0065 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

208-00100  
 

0070 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.500 250.00

500.00000 0.500 250.00

208-00200  
 

0075 *RESET FENCE (SPECIAL) 26.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

210-01000  
 

0080 *SEEDING (NATIVE) 1.500 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

212-00006  
 

0085 *SOIL CONDITIONING 1.500 0.000

ACRE 0.000 0.00

2,784.00000 0.000 0.00

212-00032  
 

0090 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

671.00000 0.000 0.00

213-00002  
 

0095 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0100 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

2,400.00000 0.000 0.00

214-00000  
 

0105 *DECIDUOUS TREE (8 FOOT) 10.000 0.000

EACH 0.000 0.00

154.00000 0.000 0.00

214-00280  
 

0110 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 20.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

214-00350  
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PCN: 15326-BID    ESTIMATE RUN 03/26/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0001 13:25:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *BRUSH LAYER CUTTING 1,600.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

214-01010  
 

0120 *SOIL RETENTION BLANKET (STRAW/COCONUT) 392.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

216-00041  
 

0125 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

154.00000 0.000 0.00

217-00020  
 

0130 AGGREGATE BASE COURSE (CLASS 6) 85.000 0.000

CY  0.000 0.00

34.00000 0.000 0.00

304-06007  
 

0135 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,040.000 0.000

SY  0.000 0.00

1.50000 0.000 0.00

420-00100  
 

0140 GEOTEXTILE (DRAINAGE) (CLASS B) 1,597.000 0.000

SY  559.000 559.00

1.00000 559.000 559.00

420-00111  
 

0145 RIPRAP (12 INCH) 1,065.000 0.000

CY  332.000 16,600.00

50.00000 332.000 16,600.00

506-00212  
 

0150 RIPRAP (18 INCH) 46.000 0.000

CY  36.000 1,980.00

55.00000 36.000 1,980.00

506-00218  
 

0155 60 INCH REINFORCED CONCRETE PIPE 123.000 0.000

LF  120.000 26,400.00

220.00000 120.000 26,400.00

603-01600  
 

0160 60 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 2.000 4,000.00

2,000.00000 2.000 4,000.00

603-05060  
 

0165 *END POST 7.000 0.000

EACH 0.000 0.00

154.00000 0.000 0.00

607-00005  
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PCN: 15326-BID    ESTIMATE RUN 03/26/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0001 13:25:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CORNER AND LINE BRACE POST 3.000 0.000

EACH 0.000 0.00

187.00000 0.000 0.00

607-00010  
 

0175 *FENCE COMBINATION WIRE WITH METAL POSTS 685.000 0.000

LF  483.000 1,932.00

4.00000 483.000 1,932.00

607-11200  
 

0180 *FENCE (PLASTIC) 1,039.000 0.000

LF  1,039.000 3,636.50

3.50000 1,039.000 3,636.50

607-11525  
 

0185 *20 FOOT GATE 1.000 0.000

EACH 0.000 0.00

412.00000 0.000 0.00

607-60120  
 

0190 DETOUR CULVERT PIPE 1.000 0.000

L S 1.000 15,000.00

15,000.00000 1.000 15,000.00

617-03000  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.750 3,341.25

4,455.00000 0.750 3,341.25

625-00000  
 

0200 *MOBILIZATION 1.000 0.000

L S 0.600 15,000.00

25,000.00000 0.600 15,000.00

626-00000  
 

0205 *FLAGGING 500.000 0.000

HOUR 129.000 3,741.00

29.00000 129.000 3,741.00

630-00000  
 

0210 *TRAFFIC CONTROL INSPECTION 22.000 0.000

DAY 7.000 924.00

132.00000 7.000 924.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 14.000 6,160.00

440.00000 14.000 6,160.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000

EACH 3.000 231.00

77.00000 3.000 231.00

630-80341  
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PCN: 15326-BID    ESTIMATE RUN 03/26/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0001 13:25:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000

EACH 16.500 1,815.00

110.00000 16.500 1,815.00

630-80342  
 

0230 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 4,400.00

4,400.00000 1.000 4,400.00

630-80355  
 

0235 *DRUM CHANNELIZING DEVICE 25.000 0.000

EACH 4.000 132.00

33.00000 4.000 132.00

630-80360  
 

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000

EACH 1.000 55.00

55.00000 1.000 55.00

630-80363  
 

0245 *TRAFFIC CONE 200.000 0.000

EACH 12.500 112.50

9.00000 12.500 112.50

630-80380  
 

0250 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0260 F/A FUEL COST ADJUSTMENT 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15326-BID    ESTIMATE RUN 03/26/2007

PROJECT: STA 0661-009                  ESTIMATE NO: 0001 13:25:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $123,827.00 123,827.00CURRENT AMT 330,954.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 2,700.00

2,700.00000 1.000 2,700.00

620-00001  
 

0285 SANITARY FACILITY 1.000 0.000

EACH 1.000 440.00

440.00000 1.000 440.00

620-00020  
 

0290 F/A PHONE SERVICE (LONG DISTANCE) 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $3,140.00 3,140.00CURRENT AMT 4,140.00 $$

PROJECT TOTAL 126,967.00 $ 126,967.00CURRENT AMT 335,094.25 $$


